TCR Program — Application Approval Project #39 — September 2005

Los Angeles
Los Angeles County.

($ X 1,000)

Estimated Project Cost: $500,000 -
$1,500,000
Total TCRP Funds Available: $90,000
Lead Agency: California Department of

Transportation

TCRP Allocations to Date:

Advance Approved:  $0
LONP Approved to Date: ~ $0

$15,000

Route 405; add northbound HOV lane over Sepulveda Pass, Route 10 to Route 101 in

TCRP Funds Approved to Date: $15,000
Phase(s) Approved: 1
Implementing Agency: Same

for Phase(s): 1
for Phase(s): N/A
for Phase(s): N/A

Project Summary: The project is to widen Route 405 and add an HOV
lane in the northbound direction. The project will provide a continuous
HOV system on Route 405 by closing a gap in the current system.
Estimates range from $500 million to $1.5 billion. During the first phase
of the project (PA&ED), a complete analysis will be performed to

identify a preferred alternative.

Cost and Schedule ($ x 1,000)

Project
Limits

ESTATES o

BRENTWOOD WESTWOOD

SCITY

“Juest RN
d ANGELES

CHEVIOT

PATELLE

Phase Scope Start End Cost

1 PA&ED 2/01 7/07 $15,000

2 PS&E 8/07 5/09 $30,000-

$135,000

3 ROW to be completed in a series of stages based on the $80,000 -

results of the PA&ED; therefore schedule is not $240,000
established.

4 Construction to be completed in a series of stages based $375,000 -

on the results of the PA&ED; therefore schedule is not $1,110,000

established.

Total: $500,000 -
$1,500,000
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Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $15,000 $15,000
Proposed $30,000 $30,000 $15,000 $75,000

SAFETEA LU|Federal Committed
Proposed $130,000 $130,000

TBD Other Committed
$50,000 - $230,000 - $280,000 -
Proposed $0-$105000  ¢515000  $965000 $1.280.000
Committed $15,000 $15,000
Totals: Proposed $30,000 - $80,000 - $375,000 - $485,000 -
P $135,000 $245,000 $1,110,000 $1,490,000
. $30,000 - $80,000 - $375,000 - $500,000 -
Totals: $15000  ¢135000  $240.000 $1.110.000  $1.500.000

Prior TCRP Action:

e Original application was approved on September 28, 2000 (TA-00-01) for $15,000,000 for Phase 1. An
allocation of $15,000,000 was made to Phase 1.
¢ An amendment was approved September 29, 2005 (TAA-05-32). This amendment updated the project
schedule. A re-allocation of $9,421,000 made to Phase 1 (TFP-05-13).

Status of Conditions: No conditions set.

Discussion/lssues: Project is not fully funded. Funding in the amount of $280,000,000 - $1,490,000,000

remains to be identified. Anticipated sources include, but not limited to, STIP, Measure, and Federal funds.



